

To: Marilyn Smith[m.smith@erllc.com]
Cc: McComb, Martin[McComb.Martin@epa.gov]; Sandoval, Joni[Sandoval.Joni@epa.gov]; Williams, Laura[williams.laura@epa.gov]
From: Braun, Richard
Sent: Thur 4/9/2015 4:26:14 PM
Subject: RE: EPS81302; TO Extensions

Hi Marilyn,

As I'm sure you've heard, our procurement system, EAS, will be unavailable for use from April 10 -20; therefore, during that timeframe I will authorize any contractual changes via email and follow up with hard copies once the system is back up.

In addition, consider this email authorization to extend work on the task orders listed below thru April 30, 2015 – subject to the existing ceiling in each order.

Let me know if you have any questions. Thx.

Richard Braun

EPA Region 8

Contracting Officer

303-312-6380

braun.richard@epa.gov

From: Sandoval, Joni
Sent: Thursday, April 09, 2015 9:32 AM
To: Braun, Richard
Cc: McComb, Martin
Subject: FW: EPS81302; TO Extensions

Hi Rich –

Per our conversation I'm in the process of finding out what dates the TO's below need to be extended through. In the meantime, to avoid closure can you relay that these will be extended to Marilyn? I also wanted to ease ER's concern about EAS being down, by letting them know verbal approvals may need to be issue and it won't affect work moving fwd under the contract. Thank you in advance for your assistance!

From: Marilyn Smith [<mailto:m.smith@erllc.com>]

Sent: Thursday, March 26, 2015 9:40 AM

To: Sandoval, Joni

Subject: EPS81302; TO Extensions

Joni:

It is my understanding that the EPA EAS system will be inaccessible from the duration of 04/10/15 to 04/20/15.

Knowing we also have an option year period ending 04/10/15 which complicate the issue, I wanted to get you the following TO's that will need extensions.

- 67 - West Haven Mercury
- 60 - North Cheyenne Asbestos Structures
- 57 - Ft. Belknap Wood Treatment
- 56 - Colorado Smelter
- 54 - Rangely Drums
- 51 - Gold King Mine
- 47 - California Gulch Mikado Pond
- 22 - Parish
- 21 - Aspen Park

- 03 – QAPP
- 02 - Preplanning

Thanks,

Marilyn Smith

Program Manager

Environmental Restoration LLC

<http://www.erllc.com/>

